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Chapter 6: Implementation 

Implementation of the projects and programs described  in the previous chapters of this plan will require 

two key factors: 

1. A  commitment  on  the  part  of  decision‐makers  and  the  public  to  improving  the  bicycling  and 

walking environment; and 

2. Funding to implement recommended projects. 

To  focus  attention  and  resources  on  the  most  important  projects  and  programs,  a  comprehensive 

prioritization  methodology  was  developed.    This  methodology,  as  well  as  the  resulting  High  Priority 

Projects,  is  described  below.    In  addition,  this  chapter  includes  discussion  of  recent  implementation 

successes, project costs, and funding opportunities. 

Project Prioritization 

The  recommended  bikeway  and  pedestrian  networks  described  in  Chapters  3  and  4,  respectively, will 

provide great bicycling and walking opportunities  for  the  residents of and visitors  to  the Unincorporated 

Areas.  Recognizing that there are limited resources that can be devoted to these projects, it was necessary 

to develop a system for ranking or prioritizing the improvements thereby making the most effective use of 

available funds and staff time.   

The recommended bikeway and pedestrian projects were evaluated by a total of 100 points reflecting the 

potential of a project to satisfy the goals and policies established  in Chapter 2.   This scale allowed for the 

weighting  of  importance  between  factors  based  upon  the  project’s  ability  to  meet  the  needs  of  the 

community for improved bicycle and pedestrian access.   

Based upon the resulting priority score, each project was further classified with a High, Medium, and Low 

priority  rating.    Project  ratings  are  included  in  Appendix  C  for  bicycle  projects  and  Appendix  D  for 

pedestrian projects.  The High Priority projects are discussed later in this chapter.  These ratings are defined 

as: 

 High  Priority:  Projects  that  have  the  highest  priority  for  implementation  and  targeted  for 

completion within five years. 

 Medium  Priority:  Projects  that  have  moderate  priority  for  implementation  and  targeted  for 

completion within ten years. 
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 Low Priority: Projects that have the  lowest relative priority and targeted for completion within 10 

to 15 years. 

Since  the  needs  of  bicyclists  and  pedestrians  differ,  the  criteria  used  were  customized  to  satisfy  the 

particular needs of each mode.   The project prioritization worksheets used  in this analysis are  included  in 

Appendix E.  The prioritization methodologies are described below. 

Bikeway Project Prioritization 

The criteria were divided into the following four categories.  Points were assigned based upon the project’s 

relative ability to meet the criteria within each category. 

1. Connection to Activity Centers (total of 35 points): Projects which provide access to activity centers 

within  and  adjacent  to  the  Unincorporated  Areas  such  as  employment  centers,  schools,  retail 

centers,  libraries,  parks,  transit  stops/stations,  and  community/senior  centers.    Because  of  the 

County’s  focus  on  connecting  neighborhoods  to most  popular  destinations  and maximizing  the 

potential for bicycle commuters, this category was heavily weighted, particularly for connections to 

employment centers and schools. 

2. Safety  (total  of  25  points):  Projects which  address  a  safety  concern  on  a  roadway with  a  high 

number of bicycle‐involved collisions, a busy arterial street, or barrier or hazard to bicycle access.  

Because of the County’s and community’s focus on safety, this category was weighted to provide 

additional points for projects meeting the safety criteria. 

3. Connectivity  (total of 15 points): Projects which  improve  connectivity  for bicyclists by bridging a 

gap  in  an  existing  bikeway,  extending  the  existing  bikeway  network,  connecting  to  an  adjacent 

jurisdiction, providing access across a good portion of the Unincorporated Areas, or  is  located on 

the regional or countywide bikeway networks. 

4. Project Support  (total of 25 points): Projects which do not require significant additional planning, 

study, or modifications  to  implement; projects which  are part of  a  recognized  current or  future 

development or redevelopment project or can be implemented without coordination with agencies 

outside  the County; projects  that would be competitive  for available  funding sources; or projects 

that have community support. 

Pedestrian Project Prioritization 

As was done with  the bikeway projects,  the pedestrian criteria were divided  into  four categories.   Points 

were assigned based upon the project’s relative ability to meet the criteria within each category. 

1. Connection to Activity Centers (total of 45 points): Projects which provide access to activity centers 

within and adjacent to the Unincorporated Areas such as schools, retail and employment centers, 

libraries,  parks,  community/senior  centers,  and  transit  stops/stations.    Because  of  the  County’s 

focus on connecting neighborhoods to the destinations most frequently accessed and a concern for 

the  safety of  school  children,  this  category was heavily weighted, particularly  for  connections  to 

schools and retail and employment centers. 

2. Safety  (total  of  25  points):  Projects which  address  a  safety  concern  such  as  a  high  number  of 

pedestrian‐involved  collisions and  roadway  crossings.   Because of  the County’s and  community’s 

interest  in  improving safety,  this category was weighted  to provide additional points  for projects 

meeting the safety criteria. 



Alameda County Bicycle and Pedestrian Master Plan for Unincorporated Areas 

  Chapter 6: Implementation 

  Page 6 ‐ 3 

3. Accessibility (total of 10 points): Projects that provide access for persons with mobility  limitations 

or communities that have been under‐served by previous transportation investments. 

4. Project Support  (total of 20 points): Projects which do not require significant additional planning, 

study, or modifications  to  implement; projects which  are part of  a  recognized  current or  future 

development or redevelopment project or can be implemented without coordination with agencies 

outside  the County; projects  that would be competitive  for available  funding sources; or projects 

that have community support. 

High Priority Projects 

High Priority projects are those that should receive the greatest attention for implementation over the next 

five years, ranking highest in the application of the prioritization criteria.  The High Priority bicycle projects 

are  listed below by community  in Table 6‐1 and Table 6‐2.   The bicycle High Priority projects  in Table 6‐1 

represent projects that scored well in the overall prioritization ranking.  ‘Signage Only’ projects are included 

in Table 6‐2.   These projects can be  implemented quickly and with  less financial  investment compared to 

other more  complex  projects.    In  keeping with  the  County’s  goal  to  implement  the  bicycle  network  as 

quickly as possible and to give residents the most return for the monies spent, it was important to identify 

these good investment projects.   

The high priority pedestrian projects are presented  in Table 6‐3.   As mentioned previously  in Chapter 5, 

providing safe routes to schools is one of the County’s highest priorities.  However, due to funding and staff 

limitations  it  is  not  possible  to  implement  all  Safe  Routes  to  School  projects  in  the  next  five  years. 

Consequently, only the highest ranking Safe Routes to School projects are  included  in Table 6‐3 reflecting 

1) projects  that  can  be  implemented  as  part  of  other  efforts,  and  2)  projects  that  would  be  most 

competitive for available funding sources.   

It should be noted that these bicycle and pedestrian projects were selected because of their ability to best 

meet the prioritization criteria based upon today’s circumstances.   Project priorities could, and should, be 

adjusted  in  the  future  as  the  County’s  priorities  or  funding  opportunities  change.    In  addition,  funding 

availability may affect  the order  in which projects are completed, and other projects not within  the High 

Priority category should not be precluded from implementation if the opportunity arises. 
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Table 6‐1: Bicycle High Priority Projects by Community 

Roadway  From  To  Community  Bikeway 
Type 

Countywide         

Coliseum BART to Bay 
Trail Connector Study 

Coliseum BART Station  Martin Luther King, Jr. 
Regional shoreline ‐ 
San Francisco Bay Trail 

Alameda County  I 

Union Pacific Railroad 
Oakland Subdivision 
Pathway 

Bay Fair BART Station  A Street  Alameda County  I 

East Bay Greenway  Bay Fair BART Station  A Street  Alameda County  I, II, & III 

Eden Area         

East 14th St/Mission 
Blvd 

150th Ave (San Leandro 
C.L.) 

Lewelling Blvd  Ashland  IIIB 

East 14th St/Mission 
Blvd 

Lewelling Blvd  Rose St (Hayward C.L.)  Cherryland  II 

Ashland Ave  East 14th St  Lewelling Blvd  Ashland  II 

Grant Ave  Washington Ave/Via 
Alamitos 

Hesperian Blvd  San Lorenzo  IIIA 

Grove Way  Meekland Ave  Western Blvd  Cherryland  II 

Hesperian Blvd  Lewelling Blvd  A Street  San Lorenzo  II 

Meekland Ave  Lewelling Blvd  Paseo Grande  San Lorenzo  II 

Castro Valley Area         

Castro Valley Blvd  Eastbound‐Foothill Blvd  John Dr/Strobridge 
Ave 

Castro Valley  II 

Castro Valley Blvd  John Dr/Strobridge Ave  Redwood Rd  Castro Valley  II 

Castro Valley Blvd  Redwood Rd  Crow Canyon Rd  Castro Valley  IIIB 

Center St  Ray Ave  Castro Valley Blvd  Castro Valley  IIIA 

Center St  Castro Valley Blvd  Grove Way  Castro Valley  II 

Center St  San Lorenzo Creek  Kelly St (Hayward C.L.)  Castro Valley  II 

Fairmont Dr  East 14th St   Lake Chabot Rd  Castro Valley  II 

Hacienda Ave  Ricardo Ave  Hathaway Ave  San Lorenzo  II 

Heyer Ave  Redwood Rd  Cull Canyon Rd  Castro Valley  IIIB 

Lake Chabot Rd  Fairmont Dr  Castro Valley Blvd  Castro Valley  II 

Norbridge Ave  Stanton Ave/Castro 
Valley Blvd 

Tyee Ct  Castro Valley  II 

Redwood Rd  Seven Hills Rd  Castro Valley Blvd  Castro Valley  IIIB 

Redwood Rd/A St  Knox St  4th St (Hayward C.L.)  Castro Valley  II 

Seven Hills Rd  Lake Chabot Rd  Madison Ave  Castro Valley  IIIA 

Stanton Ave  Crest Ave  Castro Valley Blvd  Castro Valley  IIIA 
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Table 6‐1: Bicycle High Priority Projects by Community 

Roadway  From  To  Community  Bikeway 
Type 

East County Area         

Castlewood Dr  Foothill Rd  Pleasanton‐Sunol Rd  East County‐Sunol  IIIC 

Dublin Blvd  Dublin C.L.  Livermore C.L.  East County‐W of 
Livermore 

II 

Greenville Rd  National Dr  Patterson Pass Rd  East County‐E of 
Livermore 

II 

Kilkare Rd/Main St  Foothill Rd  Niles Canyon Rd  East County‐Sunol  IIIC 

Mines Rd  Tesla Rd  0.3 miles south  East County‐S Livermore  II 

Mines Rd  Del Valle Rd  Santa Clara county 
line 

East County‐S of 
Livermore 

IIIC 

North Canyons Pkwy  Livermore C.L.  Livermore C.L. 
(Lorraine St) 

East County‐N of 
Livermore 

I 

Northfront Rd  Laughlin Rd  Greenville Rd  East County‐N of 
Livermore 

II 

Patterson Pass Rd  Greenville Rd  San Joaquin county 
line 

East County‐E of 
Livermore 

IIIC 

Pleasanton‐Sunol Rd  Castlewood Dr  Paloma Rd  East County‐Sunol  IIIC 

Tesla Rd  Greenville Rd  Cross Rd  East County‐S Livermore  II 

Vasco Rd  Contra Costa county line  Dalton Rd (Livermore 
C.L.) 

East County‐N 
Livermore 

II 
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Table 6‐2: Bicycle High Priority ‘Signage Only’ Projects by Community 

Roadway  From  To  Community  Bikeway 
Type 

Eden Area         

Blossom Way  Hathaway Ave  Mission Blvd  Cherryland  IIIA 

Bockman Rd  Grant Ave  Hesperian Blvd  San Lorenzo  IIIA 

Channel St  Bockman Rd  Grant Ave  San Lorenzo  IIIA 

Hacienda Ave  Via Alamitos  Ricardo Ave  San Lorenzo  IIIA 

Hampton Rd  Meekland Ave  Mission Blvd  Cherryland  IIIA 

Paseo Grande  Via Alamitos  Meekland Ave  San Lorenzo  IIIA 

Paseo Larga Vista  Grant Ave  Paseo Grande  San Lorenzo  IIIA 

Via Alamitos  Grant Ave  Via Nube  San Lorenzo  IIIA 

Western Blvd  Hampton Rd  Sunset Blvd  Cherryland  IIIA 

Castro Valley Area         

Christensen Lane  Lake Chabot Rd  Parsons Ave  Castro Valley  IIIA 

Coehlo Dr  159th Ave  Bay Fair BART  Castro Valley  IIIA 

D Street  Hayward C.L.  Fairview 
Ave/Maud Ave 

Fairview  IIIA 

East Ave  Hayward C.L.  Hackamore Dr  Fairview  IIIA 

Elgin St  Bay Fair BART  East 14th St  Castro Valley  IIIA 

Fairview Ave  D St  Hayward C.L. 
(Woodstock Rd) 

Fairview  IIIA 

Grove Way  Western Blvd  Redwood Rd  Castro Valley  IIIA 

Miramar Ave  Foothill Blvd  Stanton Ave  Castro Valley  IIIA 

Proctor Rd  Ewing Rd  Redwood Rd  Castro Valley  IIIA 

Santa Maria Ave  Seven Hills Rd  Castro Valley Blvd  Castro Valley  IIIA 

Somerset Ave  Stanton Ave  Redwood Rd  Castro Valley  IIIA 

Sydney Way  Stanton Ave  Lake Chabot Rd  Castro Valley  IIIA 

East County Area         

Marina Ave  Arroyo Rd  Wente St  East County‐S Livermore  IIIC 
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Table 6‐3: Pedestrian High Priority Projects by Community 

Project  Location  Recommended Improvements  Community 

Countywide       

Coliseum BART to Bay Trail 
Connector Study 

Coliseum BART Station 
to Martin Luther King, 
Jr. Regional shoreline ‐ 
San Francisco Bay Trail 

Feasibility study ‐ best option for safe 
pedestrian travel 

Alameda 
County 

Union Pacific Railroad 
Oakland Subdivision 
Pathway 

Bay Fair BART Station  A Street  Alameda 
County 

East Bay Greenway  Bay Fair BART Station  A Street  Alameda 
County 

Castro Valley Area       

Castro Valley Blvd 
Streetscape Improvements 
‐ Phase II 

Castro Valley Blvd from 
San Miguel to Wisteria 

Sidewalk widening, street landscaping 
and lighting, intersection bulb‐outs, street 
furnishings, bicycle lanes, on‐street 
parking, transit stop improvements 

Castro Valley 

Castro Valley Blvd 
Streetscape Improvements 
‐ Phase III 

Castro Valley Blvd from 
Wisteria to Lake Chabot 

Sidewalk widening, street landscaping 
and lighting, intersection bulb‐outs, street 
furnishings, bicycle lanes, on‐street 
parking, transit stop improvements 

Castro Valley 

Traffic Signal Timing Project 
‐ Castro Valley Blvd 

Castro Valley Blvd. from 
Redwood St to Marshall 
St 

Traffic signal timing study to reduce peak 
period car delay‐ includes study of 
pedestrians 

Castro Valley 

Castro Valley Blvd/ 
Redwood Rd Intersection 
Improvements 

Castro Valley Blvd. at 
Redwood Rd 

Improve safety for pedestrians  Castro Valley 

Lake Chabot Road Sidewalk  Lake Chabot Rd‐Various 
locations 

New curb, gutter and sidewalk  Castro Valley 

Safe Routes to School ‐ 
Marshall Elementary School 

20111 Marshall St @ 
Omega Ave – ¼ to ½ 
mile radius around 
school 

New curb, gutter and sidewalk, textured 
crosswalks, bulb‐outs, textured 
pavement, raised crosswalk, improved 
street lighting 

Castro Valley 

Safe Routes to School ‐ 
Chabot Elementary School 

19104 Lake Chabot Rd 
@ Christensen Lane ‐¼ 
to ½ mile radius around 
school 

New curb, gutter and sidewalk, textured 
crosswalks, improved street lighting 

Castro Valley 

Safe Routes to School ‐ 
Castro Valley High School 

19400 Santa Maria Ave 
@ Mabel Ave ‐¼ to ½  
mile radius around 
school 

New curb, gutter and sidewalk, textured 
crosswalks, pedestrian ramps, improved 
street lighting 

Castro Valley 

AC Transit Castro Valley 
Transbay Bus Stop Access 
Improvements 

Center St, Seven Hill Rd, 
Lake Chabot Rd 

Improved bus stops, access to bus stops  Castro Valley 
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Table 6‐3: Pedestrian High Priority Projects by Community 

Project  Location  Recommended Improvements  Community 

Grove Way Bulb‐out and 
Refuge Island Project 

Grove Way from 
Redwood Rd to Center 
St 

Traffic calming ‐ Bulb outs, Refuge Islands  Castro Valley 

Eden Area       

Lewelling Blvd./ E Lewelling 
Blvd. Improvements Project 
‐ Phase II 

Lewelling Blvd/ E. 
Lewelling Blvd from 
Meekland Ave to East 
14th St 

Widen (from 2 to 4 lanes) and reconstruct 
roadway 

Ashland 

East 14th St/Mission Blvd 
Streetscape Improvements 
‐ Phase II (162nd Ave to E. 
Lewelling Blvd.) 

East 14th St from 162nd 
Ave to E. Lewelling Blvd 

Sidewalk widening, street landscaping 
and lighting, utilities undergrounding, 
intersection bulb‐outs, drinking fountains, 
street furnishings, transit stop 
improvements 

Ashland 

Hesperian Streetscape 
Improvements ‐ Phase I 

Hesperian Blvd from I‐‐
880 to Via Mercado 

pedestrian lighting, compliance with ADA, 
bus shelters, benches, sidewalk widening, 
traffic calming measures 

San Lorenzo 

Hesperian Streetscape 
Improvements ‐ Phase II 

Hesperian Blvd from Via 
Mercado to Hacienda 
Ave 

Hesperian Streetscape 
Improvements ‐ Phase III 

Hesperian Blvd from 
Hacienda Ave to 
Bockman Rd 

Safe Routes to School ‐ 
Edendale Middle School 

16160 Ashland Ave @ 
East 14th St ‐¼ to ½ mile 
radius around school 

Textured crosswalks, improved street 
lighting 

Ashland 

Safe Routes to School ‐ 
Lorenzo Manor Elementary 
School 

18250 Bengal Ave @ 
Hacienda Ave ‐¼ to ½ 
mile radius around 
school 

Reconstruct sidewalks, pedestrian ramps, 
textured crosswalks, improved street 
lighting 

Cherryland 

Safe Routes to School ‐ 
Hesperian Elementary 
School 

620 Drew St @ Wagner 
St ‐¼ to ½ mile radius 
around school 

Sidewalk reconstruction, pedestrian 
ramps, textured crosswalks, improved 
street lighting 

San Lorenzo 

Safe Routes to School ‐ 
Arroyo High School 

15701 Lorenzo Ave 
@Grant Ave‐¼ to ½ mile 
radius around school 

Textured crosswalks, improved street 
lighting 

San Lorenzo 

Ashland Community Transit 
Access Project (ACTAP) 

159 Ave/Coelho Dr from 
East 14th St to Bayfair 
BART 

Widen sidewalks, trees, lighting, bulb‐
outs, way‐finding signage, I/S 
improvements 

Ashland 

Cherryland Sidewalks 
Project ‐ Phase 3 

Meekland Ave from E 
Lewelling Blvd to 
Hayward CL/ W. "A" St. 

New curb, gutter and sidewalk, 
landscaping, drainage 

Cherryland 

San Lorenzo Creek Trail  San Lorenzo Creek from 
Mission Blvd. to Meek 
Estate 

The project includes a multi pathway and 
serves the County  grow opportunity area 
on East 14th/Mission Boulevard. 

San Lorenzo 
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Table 6‐3: Pedestrian High Priority Projects by Community 

Project  Location  Recommended Improvements  Community 

Via Enrico Sidewalk  Via Enrico from 
Washington Ave to 
Lorenzo Ave 

Construct new sidewalk on south side  San Lorenzo 

East County Area       

Safe Routes to School ‐ 
Sunol Glen School 

11601 Main St @ 
Paloma Way/ Niles 
Canyon Rd ‐¼ to ½ mile 
radius around school 

Crosswalk improvements, intersection 
bulb outs, vehicle circulation in parking 
lot 

Sunol 

Main Street Improvements 
in Sunol 

Main St at Kilkare Rd  Raised crosswalk, textured pavement and 
island modifications 

Sunol 

Safe Routes to School ‐ 
Mountain House Middle & 
Elementary School 

3950 Mountain House 
Rd ‐¼ to ½ mile radius 
around school 

Pedestrian ramps, crosswalks/crossings  East County 

Traffic Signal Project ‐ 
Altamont Pass Rd @ 
Greenville Rd 

Altamont Pass Rd at 
Greenville Rd 

Install traffic signals with improved 
pedestrian accommodation including 
crosswalks and pedestrian signal phase 

East County 

Buena Vista Ave Safe 
Routes to Transit 

Buena Vista Ave from 
Tesla Rd to East Ave 

Improved bus stops, access to bus stops  East County 

 

Past Expenditures 

Alameda County has made substantial bicycle and pedestrian improvements since the previous plans were 

prepared;  many  of  these  projects  were  implemented  as  part  of  larger  street  improvement  projects.  

Understanding the County’s investment in bicycle and pedestrian infrastructure will help to determine what 

will be required to complete and maintain the recommended networks.  The following projects have been 

implemented or are nearing completion. 

Wheelchair  Accessible  Ramps:  Alameda  County  has  installed  approximately  450  ramps  since  2006  at 

intersections throughout the Unincorporated Areas at a cost of more than $1.7 million. 

Streetscape  Projects:  The  larger  streetscape  projects  offer  the  opportunity  to  coordinate  roadway 

improvements to accommodate all road users and  land use changes as well as to upgrade utilities.   While 

these projects generally have a high price  tag they provide significant  improvements to the bicycling and 

walking  environments  in  the  corridor.   More  than  $40 million  has  been  spent  recently  on  streetscape 

projects in the Unincorporated Areas include: 

 Castro Valley Boulevard Streetscape Project Phase  I  from Redwood Road  to San Miguel Avenue: 

This  project  included  sidewalk widening,  street  landscaping  and  lighting,  intersection  bulb‐outs, 

street furnishings, bicycle lanes, on‐street parking, and transit stop improvements.  

 Lewelling Boulevard Streetscape Project Phase  I  from Hesperian Boulevard  to Meekland Avenue: 

This  project  included  widening  and  reconstructing  the  roadway  and  adding  pedestrian  safety 

improvements including new curb, gutter and sidewalk, textured crosswalks, pedestrian ramps, and 

improved street lighting for the San Lorenzo High School Safe Routes to School Project.  
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 Redwood  Road  Improvements  at  various  locations:  This  project  included  traffic  signal 

improvements, new curb, gutter and sidewalk, and lane restriping.  

 East 14th Street/Mission Boulevard Streetscape  Improvements Phase I from 150th Avenue to 162nd 

Avenue:  This  project  included  sidewalk  widening,  street  landscaping  and  lighting,  utilities 

undergrounding,  intersection  bulb‐outs,  drinking  fountains,  street  furnishings,  and  transit  stop 

improvements.  

 Washington Avenue Streetscape and Widening Project  from  the San Leandro City Limits  to Grant 

Avenue: This project included new curb, gutter and sidewalk, textured crosswalks, improved street 

lighting; center median, and Class  II bike  lanes as well as Safe Routes  to School  Improvements at 

Grant Elementary School.  

 Sunol  Town  Center  Streetscape  and  Pedestrian  Improvements  from  Main  Street/Niles  Canyon 

Railway Station/Kilkare Road to Paloma Way: This project  is currently under construction and will 

include  walkways,  bulb‐outs,  raised  crosswalks,  sidewalk  lighting,  pedestrian  fencing,  and 

landscaping.  

 Stanley  Boulevard  Roadway  Improvements  from  the  Pleasanton  to  Livermore  City  Limits:  This 

project includes Class I bike paths and Class II bike lanes. 

Safe Routes to School Projects: Safe access to schools  is a priority of Alameda County.   Almost $7 million 

has been spent on  these projects with new sidewalks,  textured crosswalks, bulbouts, street  lighting, and 

pedestrian ramps since the last plan update at:  

 Castro Valley Elementary School 

 Cherryland Elementary School 

 Colonial Acres Elementary School 

 Grant Elementary School  

 Hillside Elementary School 

 San Lorenzo High School  

 Stanton Elementary School 

Major Sidewalk Projects: Various sidewalk projects have been completed at a cost of approximately $11.5 

million including new curb, gutter and sidewalk, landscaping and drainage on: 

 159th Avenue from Liberty Street to Marcella Street 

 167th Avenue from Liberty Street to Los Banos Street 

 Hampton Road from Meekland Avenue to East 14th Street/Mission Boulevard 

 Princeton Street from Willow Avenue to Laurel Avenue 

 San Miguel Avenue from Somerset Avenue to Castro Valley Boulevard 

 Sunset Boulevard from Meekland Avenue to Western Boulevard 

 Western Boulevard from Hampton Road to Hayward City Limits/Sunset Boulevard 

 Willow Avenue from Meekland Avenue to Western Boulevard 
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Crossing  Improvement  Projects:  These  projects,  at  an  estimated  cost  of  $1.7  million,  involve  the 

installation of traffic signals and various pedestrian accommodations at the intersections of: 

 Redwood Road and Mabel Avenue 

 Crow Canyon Road and Norris Canyon Road 

 Tesla Road and South Vasco Road 

 Vasco Road and Dalton Avenue 

Class II Bike Lanes: These projects, for an estimated cost of $480,000, ranged from minor signage upgrades 

to installation of new bike lanes. 

 Upgraded bike lane signage on: 

o East Castro Valley Boulevard from Villarreal Drive to Dublin Canyon Road 

o Norbridge Avenue from Tyee Court to Castro Valley Boulevard 

 Upgraded bike lane signage and new pavement markings on: 

o Dublin Canyon Road from Eden Canyon Road/Palo Verde Road to Pleasanton City Limits 

o Five Canyons Parkway from East Castro Valley Boulevard to Fairview Avenue 

o Greenville Road from Patterson Pass Road to Tesla Road 

 New Class II bike lanes on: 

o Castro  Valley  Boulevard  from  Westbound‐Foothill  Boulevard  (SR  238)  to  John 

Drive/Strobridge Avenue 

o Cull Canyon Road from Briar Ridge Road to Crow Canyon Road 

o East Avenue from Vasco Road to Greenville Road 

o Hathaway Avenue from Hacienda Avenue to Mero Street (Hayward City Limits) 

o Lewelling Boulevard from Hesperian Boulevard to Meekland Avenue (part of the Lewelling 

Boulevard Streetscape Project Phase I) 

o Mattox Road from Mission Boulevard to Foothill Boulevard (SR 238) 

o S Livermore Avenue from Concannon Boulevard to Tesla Road 

o Stanley  Boulevard  from  Pleasanton  City  Limits  to  Livermore  City  Limits  (part  of  Stanley 

Boulevard Improvements) 

o Sunset Boulevard from Meekland Avenue to Western Boulevard 

o Tesla Road from S Livermore Avenue to Greenville Road 

o Vasco Road from 1.8 miles south of Contra Costa county  line to 2.1 miles south of Contra 

Costa county line 

o Washington Avenue from San Leandro City Limits to Grant Avenue (part of the Washington 

Boulevard Streetscape and Widening Project 

o Wente Street from Concannon Boulevard to Marina Avenue 
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Class III Bike Routes: Two bike route projects were completed at an estimated cost of $30,000.   Bike  lane 

signage was installed on: 

 Vasco Road from the Contra Costa county line to 1.8 miles south 

 N Livermore Avenue from Manning Road to I‐580 (Livermore City Limits) 

Pedestrian and Bikeway Facility Costs 

Bikeway Facility Costs 

Estimated costs for the construction and maintenance of the recommended bikeway network are discussed 

below. 

Construction Costs 

Table 6‐3 provides unit cost estimates for the construction of bikeway facilities in the Bay Area based upon 

recent  bikeway  construction  and  adjusted  for  conditions  in  Alameda  County.    These  are  conceptual 

construction  cost  estimates  only  and  do  not  include  costs  for  contingencies,  design,  administration,  or 

right‐of‐way  acquisition.    More  detailed  estimates  should  be  developed  following  the  preliminary 

engineering stage as individual projects advance towards implementation. 

 

Table 6‐3: Conceptual Unit Cost Estimates for New Bikeway Construction 

Facility Type: Assumptions  Estimated Cost per Mile 

Class I Bike Path: Construct new path on generally flat right‐of‐way with no grade 
separations and minimal grading needed; costs of lighting, fencing, or other 
amenities and right‐of‐way acquisition are not included. 

$650,000 

Class II Bike Lane 

Add bike lane signage only 

Add bike lane signage and pavement markings 

New bike lanes with striping, signage, and pavement markings 

New bike lanes requiring restriping, signage, and pavement markings 

New bike lanes requiring 4‐foot minimum shoulder, striping, signage, and 
pavement markings1 

 

$6,000 

$18,000 

$30,000 

$80,000 
 

TBD 

Class II Bike Route 

New bike route with signage only 

New bike route with signage and sharrows 

New bike route requiring restriping, signage, and sharrows 

New bike route requiring 4‐foot minimum shoulder and signage1 

 

$6,000 

$18,000 

$80,000 

TBD 
1  Conditions on roadways requiring the addition or widening of shoulders vary greatly; hence it is not possible to 

give an accurate estimate for costs associated with shoulder projects.  
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Maintenance Costs 

Multi‐use  path  maintenance  includes  cleaning,  resurfacing,  and  restriping  the  asphalt  path,  repairing 

bridges and other structures, cleaning the drainage system, removing trash, and maintaining  landscaping. 

While this maintenance effort may not be incrementally major, it does have the potential to develop heavy 

expenses if it is not done periodically. 

For purposes of estimating maintenance expenses for paved pathways, $8,500 per mile per year is assumed 

based  on  information  received  for  other  similar  facilities  in  California.  This  cost  covers  all  expenses 

including  labor,  supplies, and amortized equipment costs. Tasks  include  trash  removal,  sweeping  (with a 

mechanized  sweeper),  sign  replacement/repair,  pavement  marking  replacement,  pavement 

sealing/resurfacing, and structural and drainage  inspection. Underbrush and weeds should be removed to 

maintain a clear pathway. 

Sections with narrow widths or other clearance restrictions should be clearly marked. Pathways should be 

designed to accommodate maintenance and emergency vehicles. 

Maintenance for Class II bike lanes and Class III bike routes can generally be provided as part of the regular 

roadway maintenance. Additional costs should be minimal because, in most locations, the roadway surface 

area  to be maintained will be  the  same with or without bike  lanes or  routes.  For  estimating purposes, 

maintenance costs for Class II and Class III facilities would include: 

 Class II at $2,000/mile annually for sweeping, sign and stripe/pavement marking maintenance, and 

minor surface repairs. 

 Class III at $1,000/mile annually for sweeping, signage maintenance, and minor surface repairs. 

 

Pedestrian Facility Costs 

There are a great variety of elements that are utilized for improving pedestrian circulation.  Some of these 

are  shown below  in Table 6‐4 along with estimated cost  for construction.   Note  that  these costs are  for 

construction only and do not include additional costs for design, land acquisition or contingencies. 

 

Table 6‐4: Order of Magnitude Cost Estimates for Pedestrian Facilities 

Improvement  Cost Estimate Range  Unit 

Advanced Stop Limit Line  $60 ‐ $80  per each (12 inch wide x 12 
foot) 

Asphalt Walkway2  $3 ‐ $6 per square foot  per square foot 

Automated Detection (NA)  $500‐$1,000 for microwave or 
infrared 

Per each location 

Countdown Pedestrian Signal  $600 ‐ $800 per signal 
indication 

per signal indication 

Crosswalk ‐ parallel type  $11 per linear foot  per linear foot 

Crosswalk ‐ ladder type  $50 per linear foot (10 foot 
wide) 

per linear foot 

Crosswalks ‐ raised  $5,000 ‐ $20,000  per crosswalk 
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Table 6‐4: Order of Magnitude Cost Estimates for Pedestrian Facilities 

Improvement  Cost Estimate Range  Unit 

Crosswalks – mid‐block, in‐pavement warning lights  $30,000 ‐ $50,000  per crosswalk 

Curb Extensions  $5,000 ‐ $25,000  per extension 

Curb Extensions (Long) w/storm drainage work  $20,000 ‐ $75,000  per extension 

Curb Radii Reduction  $5,000 ‐ $10,000 per corner  per corner 

Flags  $100 per crossing including 
holders 

per XING including holders 

Flashing Beacons  $10,000 ‐ $40,000 per XING 
depending on placement 

per XING 

Lighting  $2,000 ‐ $6,000 per light  per light 

Limit Lines ‐ advance placement  $300‐$500 per limit line  per limit line 

Median Refuge (Small)  $1,000  per refuge 

Median Refuge Islands  $20,000 ‐ $40,000  per refuge 

Pork Chop Island  $15,000 ‐ $35,000 per island  per island 

Railings for Pedestrians  $30 per linear foot (at any 
crossing) 

per linear foot 

Raised Intersections  $50,000 ‐ $75,000 per 
intersection 

per intersection 

Sidewalk w/ existing curb & gutter3  $300 per linear foot  (5 foot 
wide) 

per linear foot (5 ft wide 
w/vertical curb) 

Sidewalk w/ new curb & gutter3  $500 per linear foot (5 foot 
wide) 

per linear foot (5 ft wide) 

Paved Shoulders  $8 ‐ $15 per square foot  per square foot 

Signage  $200 ‐ $300  per each sign 

Signage – Pedestrian Yield  $200 ‐ $300  per each sign 

Signage – Double fine zones  $300 ‐ $500  per each sign 

Signal ‐ Midblock  $75,000 ‐ $125,000   

SOURCE: Alameda County Pedestrian Master Plan for Unincorporated Areas, July 2006. Table 3 

 

Funding Strategy 

Earlier  in  this  chapter,  the High Priority bicycle  and pedestrian projects were  identified based upon  the 

project’s ability  to meet  the needs of  the  community.   However,  this  list of high priority projects  is not 

meant to preclude the remaining projects from being  implemented  if the opportunity arises.   There are a 

variety of ways that a project can be funded and constructed such as within the scope of another project.  

With this understanding, the County should consider the following strategies as a means for implementing 

the recommended bicycle and pedestrian improvements. 
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 There are a variety of potential funding sources including local, regional, State, and Federal options. The 
County should also take advantage of private contributions in developing the proposed system. This 
could include a variety of resources such as volunteer labor during construction or monetary donations 
towards specific improvements. The funding sources considered appropriate for the Unincorporated 
Areas are discussed in detail in Appendix F. 

 Use the ‘funding experts’ available at the State, County, local, and regional agencies to keep apprised of 
upcoming funding opportunities.   

 Prepare joint applications with other local and regional agencies for competitive funding programs at 
the State and Federal levels. Joint applications often increase the competitiveness of projects for 
funding; however, coordination amongst the participating jurisdictions is often challenging. The County 
should consider acting as the lead agency, with a strong emphasis on coordination between 
participating jurisdictions to ensure that important projects are implemented as quickly as possible. 

 Use existing funding sources as matching funds for State and Federal funding.  The County receives 
approximately $500,000 per year from TDA Article 3 and Measure B for bicycle and pedestrian 
improvements.  This is an excellent source for matching funds. 

 Include bikeway and pedestrian projects in local traffic impact fee programs and assessment districts. 

 Continue to include proposed bikeways and pedestrian improvements as part of roadways projects 
involving repaving, widening, overlays, or other improvements. For example, when an arterial or 
collector is scheduled for repaving, re‐evaluate roadway and lane configurations to fit bike lanes 
wherever possible. If necessary, consider restriping for narrower inside travel lanes or reducing the 
number of travel lanes. If bike lanes are still not possible, investigate providing wider curb lanes. 

 

Implementation Strategy 

The  following  strategies  are  suggested  to  support  implementation  of  the  recommended  bicycle  and 

pedestrian improvements and to measure overall success of the bicycle and pedestrian program. 

 Staffing: Continue to designate existing staff (Transportation Engineer or Planner) to be responsible 

for  plan  review,  coordinating  with  county  and  outside  agency  staff,  pursuing  outside  funding 

sources, and overall implementation of this plan. 

 Plan  Review:  All  traffic  impact  studies,  street  improvement  projects,  land  use  changes  and 

development projects should be routed  through appropriate County staff  to ensure  that bikeway 

projects and pedestrian improvements are consistent with this plan and meet the design guidelines 

for  minimum  (or  better)  bicycle  and  pedestrian  facilities.    The  review  should  also  include  an 

assessment of impacts to existing bicycle and pedestrian safety, access, and mobility and strategies 

to mitigate any impacts. Plan review should follow the principles of Complete Streets to ensure that 

safe access for all roadway users (pedestrians, bicyclists, motorists, and transit users of all ages and 

abilities) is maintained. 

 Monitoring: A monitoring plan should be developed and followed to measure success of the plan 

and  to  ensure  that  all opportunities  are being  taken  advantage of  to  implement  the plan.    This 

includes: 
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o Safety Monitoring:  Conduct  an  annual  review  of  recent  bicycle  and  pedestrian‐involved 

collision data and compare  to  incidents  in previous years  to  identify patterns by  location 

and  collision  types.    Evaluate  these  findings  against  recently  completed  bicycle  and 

pedestrian projects to assess the impact of these projects on bicycle and pedestrian safety. 

o Funding Monitoring: Work  closely with  various  funding  agencies  such  as MTC, Alameda 

County  Transportation  Commission,  Bay  Area  Air  Quality  District,  and  Caltrans  to  keep 

abreast  of  funding  opportunities  and  to  follow  up  on  applications  to  ensure maximum 

success. 

o Operations Monitoring: Coordinate with the County Sheriff’s Department to direct needed 

enforcement of traffic laws affecting bicyclists and pedestrians. 

 Maintenance:  A  regular  maintenance  program  should  be  developed  to  maintain  bicycle  and 

pedestrian facilities in good usable condition. This program should include: 

o Annual review of bicycle facilities to assess the condition and needed repair or replacement 

of signage, striping, or pavement markings.  

o Regular  sweeping  of  on‐street  and  off‐street  facilities  no  less  than  four  times  a  year. 

Obstructions and potholes should be repaired as soon as possible after being reported. 

 Outreach:  The  general  public  and  interested  parties  should  be  kept  apprised  of  successes  and 

opportunities for bicycling and walking in the Unincorporated Areas. Some strategies include: 

o Bicycle and pedestrian promotional and educational events, such as Bike to Work Day and 

Walk to School Week. 

o Updates to the County’s website on new or renovated facilities. 

o A mailing  list of organizations and  individuals  that will  support events and efforts by  the 

County to encourage bicycling and walking. 

o Community bicycling and walking maps to promote bicycling and walking in neighborhoods 

and  to educate all  road users on  the  rules of  the  road and other safety  information. The 

cost of printing and updating  this map could be  subsidized by advertising  revenues  from 

local bike shops and other retailers. Distribution of the map may include residents, schools, 

bicycle clubs, major employers, senior centers, libraries, and local bike shops as well as an 

on‐line resource for use by businesses in their promotional outreach programs.  

o Brochures for residents, schools, and employers addressing opportunities for safe routes to 

school programs, employer  incentive programs for walking and bicycling to work, and tips 

for bicycling/walking with your children. 

 




